
WG Operation
Deliverables & Proposed Milestones

1

● WG consensus on Requirements Sep 2025

● Core architecture, including extension mechanisms Aug 2026

● Specification(s) regarding the provisioning of domain 
names using RPP

Feb 2027

● Mappings between RPP and EPP Feb 2027


