
NVO3 WG Planning –
Control Plane, Management, etc.



Milestones

Done Problem  Statement   submitted  for  IESG  review
Done Framework  document   submitted  for  IESG  review
Apr  2015 Architecture  submitted  for  IESG  review
Apr  2015 Use  Cases  submitted  for  IESG  review
Oct  2015 Data  Plane  Requirements   submitted  for  IESG  review
Oct  2015 Control  Plane  Requirements   submitted  for  IESG  review
Oct  2015 Operational  Requirements   submitted  for  IESG  review
Oct  2015 Security  Requirements   submitted  for  IESG  review
Oct  2015 NVE  - NVA  Control  Plane  Solution  submitted  for  IESG  review
Oct  2015 End  Device  - NVE  Control  Plane  Solution  submitted  for  IESG  review
Oct  2015 Data  Plane  Solution   submitted  for  IESG  review
Dec  2015 Recharter or  close  working  group



Plan

Oct  2015 Operational  Requirements   submitted  for  IESG  review
• We will form a Design Team to describe a common approach to OAM

– Let’s not reinvent…
– Existing tools such as ping, traceroute, etc!
– Is there a relationship to LIME?

Oct  2015 Security  Requirements   submitted  for  IESG  review
• Focus on Security Requirements draft as framework for analysis

– Solutions MUST invest in Security Considerations text



Plan

Oct  2015 NVE  - NVA  Control  Plane  Solution  submitted  for  IESG  review
• We will form a Design Team to build YANG model(s) for NVE and NVA

– Including configuration of VNs and VN mapping tables
– Extensible to leverage other Control Plane protocols as desired

Oct  2015 End  Device  - NVE  Control  Plane  Solution  submitted  for  IESG  review
• Pending decision(s) regarding IEEE VDP development

Oct  2015 Data  Plane  Solution   submitted  for  IESG  review
• We have 3, will progress based on WG Consensus + Implementation

– Is there interest in consolidating various extensions into single spec(s)?
– Write implementation reports!

• We would like to organize an Interoperability event
– e.g. at NANOG, IETF, interim, etc



Time

Dec  2015 Recharter or  close  working  group

• We intend to extend work beyond this date, through IETF-95 (Apr-2016)
– Working backwards… 

– The aforementioned Plan must have results by IETF-94 (Nov-2015)

• the next meeting!


