

RIFT WG Status

- RIFT Base Spec – draft-ietf-rift-rift-15
 - Pending AD review
- Applicability Statement – draft-ietf-rift-applicability-10
 - Pending AD review
- Yang model – draft-ietf-rift-yang-05
 - WGLC in progress
- KV Registry – draft-ietf-rift-kv-registry-00
 - WGLC in progress
- Auto-EVPN – draft-ietf-evpn-02 – in progress
- Segment routing – in progress; ready for WG adoption
- Multicast – stalled