# NFSv4.1 I-D Review Planning How to complete NFSv4.1 Spencer Shepler

- Stage-0
  - Major restructuring complete
  - Inclusion of all functionality
  - Complete dot-x
  - Consensus wrt required implementation experience

- Stage-1
  - All intro and explanatory text complete
  - IANA and Security Considerations complete
  - First review of I-D for:
    - Normative language (MAY/SHOULD/MUST)
    - Intra-document consistency
    - Missing explanatory text
    - General ambiguities

- Stage-2
  - Implementation reports
  - Major copyediting work complete
  - Second full document review for:
    - Normative language
    - Document consistency
    - Minor editorial issues
  - Input from other working group (?)

- Stage-3
  - Working Group Last Call (final prep)

## I-D Review Planning

- Who is willing or should review I-D?
- At what point?
- Review assignments?
- Restructure of stages?
- Other suggestions?