

TRILL goals and milestones

Erik Nordmark
erik.nordmark@sun.com

Current

- Dec 2007 Submit base protocol specification to IEEE/IETF expert review
- Dec 2007 Submit architecture document to IEEE/IETF expert review
- Mar 2008 Submit architecture document to the IESG for publication as an Informational RFC
- Mar 2008 Base protocol specification submitted to the IESG for publication as a Proposed Standard RFC
- Dec 2008 Re-charter or shut down the WG

Architecture document

- Talked in Minneapolis about dropping it from our deliverables
 - Doesn't seem necessary and requires a fair bit of work based on the reviews we received
- Didn't formally ask for consensus in the room or mailing list
- No objections when Donald asked earlier on the meeting. Will confirm on mailing list.

We need a MIB

- First step would be to study existing IS-IS MIB and bridge MIB
 - Determine what is missing and that is TRILL specific, such as nicknames
- Second step to put the missing pieces into an Internet-Draft
- Talk to us if you can help with this!

Proposed New

- April 2009 Submit base protocol specification to IEEE/IETF expert review
- July 2009?? First draft of MIB
- May 2009 Base protocol specification submitted to the IESG for publication as a Proposed Standard RFC
- Dec 2009 MIB submitted to IESG
- July 2010 Re-charter or shut down the WG