

# Other Milestones

# Milestones

- **May 2011**: Send PCP protocol description to IESG for publication as Proposed Standard
- **May 2011**: Send PCP service discovery to IESG for publication as Proposed Standard
- **Oct 2011**: Send UPnP relay to IESG for publication as Proposed Standard
- **Oct 2011**: Send NAT-PMP relay to IESG for publication as Proposed Standard

# WG Status

- Chairs prioritized discussion on base spec first
- Took longer to converge than expected
- We just started seriously talking about the other milestone items at IETF 81

# PCP Service Discovery

- Adopted as WG item at IETF 81
- Now draft-ietf-pcp-dhcp-00
- No agenda request received
- Authors busy with base spec discussion?
  - (and that's what we wanted!)

# UPnP-IGD

- Adopted draft-bpw-pcp-upnp-igd-interworking as WG item at IETF 81
- Authors agreed to resubmit this week as WG ID
- No agenda request received
- Authors busy with base spec discussion?
  - (and that's what we wanted!)

# NAT-PMP

- We didn't get to at IETF 81
  - draft-bpw-pcp-nat-pmp-interworking
  - Still interest in doing?

# Not a milestone

- Seems to be WG views that there should be milestone
  - PCP proxy for nested PCP-speakers (e.g. nested NAT)
  - DS-lite scenario