

# RTCWeb: Current Draft Status

Cullen Jennings  
Aug, 2013

# About the percent done numbers on following slides ...

- They are wrong
- No are overly precise, no one has any clue if something is 60% or 70%
- They don't include the time to do the normative dependancies (which have to get done)
- They do help form an idea of what's left that we need to work on and help make sure nothing gets forgotten



# Drafts 1 of 3

Note: Percent done are highly inaccurate and reflect a poorly thought and overly optimistic guess of Cullen. Send email if you think they are wrong

Draft Name	Start	% Done	
draft-ietf-rtcweb-overview	June 2011	80	
draft-ietf-rtcweb-use-cases-and-requirements	March 2011	70	
<a href="http://dev.w3.org/2011/webrtc/editor/getusermedia.html">http://dev.w3.org/2011/webrtc/editor/getusermedia.html</a>	Nov 2011	70	
draft-burnett-rtcweb-constraints-registry	Sept 2012	70	
<a href="http://dev.w3.org/2011/webrtc/editor/webrtc.html">http://dev.w3.org/2011/webrtc/editor/webrtc.html</a>	Aug 2011	50	
draft-nandakumar-rtcweb-stun-uri	Oct 2011	90	
draft-petithuguenin-behave-turn-uris	April 2008	90	
draft-ietf-rtcweb-security	June 2011	80	
draft-ietf-rtcweb-security-arch	Jan 2012	80	
draft-muthu-behave-consent-freshness-02	Mar 2012	60	
draft-ietf-rtcweb-data-channel	Oct 2011	70	
draft-ietf-mmusic-sctp-sdp	Feb 2008	70	
draft-ietf-rtcweb-data-protocol	Mar 2012	60	
draft-ietf-tsvwg-sctp-dtls-encaps	Mar 2012	70	



# Drafts 2 of 3

Note: Percent done are highly inaccurate and reflect a poorly thought and overly optimistic guess of Cullen. Send email if you think they are wrong

Draft Name	Start	% Done	
draft-ietf-rtcweb-jsep	Jan 2012	60	
draft-ietf-mmusic-msid	Sept 2012	70	
draft-ivov-mmusic-trickle-ice	Jan 2013	60	
draft-ietf-mmusic-sdp-bundle-negotiation	Oct 2012	70	
draft-nandakumar-mmusic-sdp-mux-attributes	Feb 2013	50	
draft-dhesikan-tsvwg-rtcweb-qos	July 2012	10 or 90	
draft-ietf-rtcweb-audio	June 2011	50	
draft-ietf-payload-rtp-opus	July 2011	90	
draft-ietf-payload-vp8-08	Feb 2011	95	



# Drafts 3 of 3

Note: Percent done are highly inaccurate and reflect a poorly thought and overly optimistic guess of Cullen. Send email if you think they are wrong

Draft Name	Start	% Done	
draft-ietf-rtcweb-rtp-usage	Mar 2011	70	
draft-ietf-avtcore-6222bis	Oct 2012	90	
draft-ietf-avtcore-avp-codecs	Aug 2012	95	
RFC 6904 - draft-ietf-avtcore-srtp-encrypted-header-ext	Mar 2011	100 :-)	
draft-ietf-avtext-multiple-clock-rates	Feb 2011	90	
draft-ietf-avtcore-rtp-circuit-breakers	Mar 2012	70	
draft-ietf-avtcore-multi-media-rtp-session	Oct 2011	70	
draft-ietf-avtcore-rtp-multi-stream	July 2011	70	

