

IETF 89 ForCES Update

- We did not have a meeting this time
- RFC 7121 release closes the previous charter
- We are behind schedule by about 4 months
- Main core documents:
 - Protocol draft needs a republishing before WG LC
 - Model draft is ready to go WG LC
 - Parallelization draft adopted as WG document
 - Subsidiary management draft 00 released
 - Inter-FE draft still needs some more discussions