

# RATS Architecture Design Team

WHO:

Dave Thaler

Ling (Frank) Xia

Wei (William) Pan

Henk Birkholder

Thomas Fossati

Monty Wiseman

Ned Smith

Eric Voigt

Paul Rowe

WHEN: Tuesday 10am  
EST.

11 meetings since  
IETF106

ISSUES: 10 open, 11  
closed

Pull requests: 2 open,  
25 closed

# Draft-02 plans

- Diff: <https://tinyurl.com/vd57dvq>
- Included 6 use cases, some more to come
- Reworked Composite Attester->Composite Device
- Many other small wording nits
-

# Still to do

- Introduction!
- Terminology discussion mostly done
- Need to get consensus on Layered approach pull request
- please review now, still on goal to publish -02 this week: WGLC could start after IETF107.